



Software Development Proposal

Overview

This proposal details the development of a private, intranet-accessible dashboard for monitoring the health status of machines across Daikibo's four factories. Each factory contains nine monitored machines, with telemetry data collected in real time. The dashboard consolidates this information into a single interface, reflecting the actual Power BI dashboard we previously developed.

The dashboard is designed to enhance operational visibility, enable quick detection of potential issues, and support data-driven decision-making. Access is restricted to internal users, with authentication synced to Daikibo's internal authentication server, allowing employees to use their company-wide accounts.


Scope

The dashboard provides the following functionalities, matching the Power BI version:

- **Single-page dashboard:** Lists all four factories and their machines in a unified view.
- **Collapsible and expandable views:**
 - Factory-level collapse/expand to focus on specific factories.
 - Machine-level collapse/expand to view status history.
- **Status indicators:**
 - Real-time color-coded health indicators for each machine (green = healthy, yellow = warning, red = critical).
- **Historical data display:** Users can see the past status trends for each machine.
- **Access control:** Restricted to intranet users, using internal company authentication.
- **Consistent layout and visuals:** Mirrors the Power BI dashboard's card views, stacked columns, and tooltips for easy comprehension of data.

Reference graphics: See attached screenshots from the Power BI dashboard.

Software Development Proposal



Estimate

Phase	Man-hours
Dashboard development (UI + backend)	70
Integration with telemetry & authentication	45
Testing, QA, and adjustments	30
Documentation & handover	15
Total	160

Timeline

Milestone	Estimated Completion
Requirement validation & dashboard design	Week 1
UI/UX development (Power BI dashboard setup)	Week 2–3
Backend integration (data sources, telemetry)	Week 4–5
Testing and user acceptance	Week 6
Deployment on intranet & client review	Week 7
Final delivery & documentation	Week 8

Support

Post-deployment support will include:

- Bug fixes and performance optimization
- Assistance through support tickets or direct contact
- Implementation of new features as requested
- Updates to ensure alignment with telemetry changes or factory expansions

Prepared by:

[MOHAMMED DANIYAL M / Deloitte]

[31-12-2025]